## **Untitled Gantt Project**

http://

Project manager Manager

**Project dates** Oct 12, 2020 - Jan 9, 2021

Completion91%Tasks14Resources8


## Tasks

Name	Begin date	End date
Project Plan	10/12/20	10/16/20
Prototype 1	10/19/20	12/16/20
Requirements	10/19/20	10/26/20
Design	10/27/20	11/10/20
Coding	11/11/20	11/19/20
Testing	11/20/20	12/16/20
Working System 1.1	12/17/20	12/17/20
Prototype 2	12/17/20	1/8/21
Requirements	12/17/20	1/5/21
Design	12/17/20	1/5/21
Coding	12/17/20	1/5/21
Testing	12/17/20	1/5/21
Working System 1.2	1/6/21	1/6/21
Deployment	1/6/21	1/8/21

## Resources

Name	Default role	
Manager	project manager	
Analyst1	analysis	
Designer1	web designer	
Programmer1	developer	
Programmer2	developer	
Tester1	tester	
Tester2	tester	
Deployer1	packager (.rpm, .tgz,)	

Gantt Chart



project man..

analysis

developer

November

## **Resources Chart**

2020
Name Default role October

□ • Manager

□ ● Analyst1

□ ● Programmer1

CodingCoding

Coding

□ ● Tester1

Requirements

Requirements

5 2021 February December March April